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Project Description Engineer Fiscal Comments JP No. Accounting Project Design Bond PM PM Budgeted Part A Awarded Funding/Source Estimated CM/Inspector Contractor Estimated
Number Year Project No. Type Phase Engineering Construction Construction Engineer's Construction Bid Construction
Costs Estimate Costs Opening Start Date
1-5 Year CP - Cherokee (2 Project records)
CHT-MC-11 Positive Barrier ~ Teim Design 2023 Pre-construction 35811(04) 1161 Cable Bid Phase Jeff Garder $9,500,000.00 $11,580,579.00 02-16-2023  Hudson Prince Sherwood
MP O- conference was held barrier Const.
5/25/23 with work
scheduled to begin
6/5/23. Staging area
and slurry pit have
been identified and
approved. Original
schedule of
construction has
been submitted.
SP-71C Maintenance Guernsey 2026 Reviewing scope 36520(06) Maintenance Engineering Kar Wei Tang $3,500,000.00
Facilities from Guernsey. OTA facility Report
Upgrades Maintenance is
reviewing floor plans
from JKT and Vinita
As-Builts.
TOT $13,000,000.00 $11,580,579.00 $0.00
1- 5 Year CP - Cimarron (8 Project records)
C-MC-29 AET Conversion Cowan 2022 SH-99-PC paving 35941(04) 8029 AET Construction Ladan Nelson $15,000,000.00 $19,401,516.00 $21,899,193.00 02-08-2022 Poe Manhattan 04-11-2022
of the Cimarron ongoing (outside Road & Bridge
Turnpike lanes/ramps) EB on
SH-99 / US ramp closed.
177/US US-177- outside lane
64/Spur reconstruction
ongoing. Retaining
walls ongoing
US-64 civil work
complete.
Spur-inside
lane/shoulder
reconstruction
ongoing.
C-MC-30 Bridge CP&Y 2023 BNSF RR Agreement  35816(04) 2159 Bridge Plans on Shane Hacker $6,000,000.00 $6,859,811.00 06-15-2023
Rehabilitation, emailed, states that Shelf
M.P. 22.5, US- OTA will reconstruct
64 slope wall within 270
days of being notified
by BNSF of plans to
construct future
track(s).
Final Plans uploaded
to Projectwise
6/2/2023
Project is scheduled
for 8/17/23 - Letting;
9/12/23 award;
C-MC-31 Bridge Aguirre & 2020 Project is closed out. 2160 Bridge Construction Jeff Garder $5,800,000.00 $6,610,272.80 $5,722,107.80 OTA/ODOT Freese and Nichols Sherwood 01-20-2020
Rehabilitation, Fields Redline as-builts Const., Inc.
M.P. 58.5, SH- turned in to
48 and Bridge Engineering on
No. 58.13, M.P. /23.
58.1
C-MC-33C  (C) Positive Garver 2021 Project closeout 35815(04) Cable As-Builts Shane Hacker $3,840,000.00 $4,501,577.36 $4,954,027.00 01-11-2022  Benchmark Manhattan 03-28-2022
Barrier MP 20A documents sent to barrier Road & Bridge
to 28A Engineering for as-
built drawings. As-
builts uploaded to
Fdrive
C-MC-34 Bridge MacArthur 2023 Plans uploaded to 35817(04) 2170 Bridge Final plans Shane Hacker $2,300,000.00 $1,152,375.00 07-20-2023
Rehabilitation, Projectwise; Awaiting
Br. 48.58 BNSF Construction
management
agreement and BNSF
contractors right of
entry (C&C1)
https://ota.quickbase.com/db/bgcbc2s3p?a=q&qid=-1000009&dlta=pr~&ridlist=962 1/13
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Project Description
Number
C-MC-35 Br25.74 (MP
25.74) Rehab
C-MC-36 Bridge
Rehabilitation
Br. 32.97 (MP
32.9) over East
Camp Creek
C-MC-37 Shoulder and
Guardrail
Reconstruction
MP 21-40
TOT

1- 5 Year CP - Creek (3 Project records)

CKT-MC-23  Gantry
Installations at
11th Street
Interchange in

advance of AET

Conversion
CKT-MC-

Maintenance

(Statewide

Contracts)
SP-71B Maintenance
Facilities
Upgrade

TOT

Signing Striping
23A for AET through

Engineer Fiscal
Year

CEC 2024

Consor 2024

Engineering

Inc

Aguirre & 2025

Fields

Atkins 2022
2022

Guernsey 2026

1- 5 Year CP - HE Bailey (10 Project records)

HEB-MC- (A)DBR/Grind  Atkins 2019
65A MP 78-101

HEB-MC- (B1)-DBR Grind  Atkins 2022
65B MP 62-78

HEB-MC- (C)DBR/Grind  Atkins 2023
65C MP 46-62

HEB-MC- (D) DBR/Grind  Atkins 2024
65D MP17.8-30.4

Comments JP No.

Agreement; Letting -
7/20/23; Award -
8/1/23.

Construction start
will be delayed until
after OSU football
season concludes.
Final plans to be put  35829(04) 2183
on shelf

99% plans received

Projectisin

Projectwise &

AASHTOWareProject.

Plans submission in

July 2023.

10/19/23 Letting;
11/7/23 Award.

Design Year 2024;
Scoping meeting
5/2/2023; revised
scope and fee
received 6/2/23

Scoping meeting
5/5/2023; Scope
and fee submitted
5/12/2023

Mandatorily Tiedto ~ 35810(04) 8032
-MC-29

Project complete.

Converted to

cashlesson 2.7.23.

Maintenance Division
performing the
Signing and Striping
through statewide
contracts

Reviewing scope 36520(05)
from Guernsey. OTA

Maintenance is

reviewing floor plans

from JKT and Vinita

As-Builts.

Final Estimate 1272
executed and project

is closed out.

Punch Listis
complete. Working
on Final Quantities
and FQCO.

P
35818(04)

Project was awarded JP 35316
5/2/23 to Interstate  (04)
Improvements.

Preconstruction

conference will be

held prior to the start

of work.

Plans on shelf; 100%  JP 35317
PSE due 8/4/2023; (04)
Letting 10/19/23;

Award 11/7/223

https://ota.quickbase.com/db/bgcbc2s3p?a=q&qid=-1000009&dlta=pr~&ridlist=962

Accounting
Project No.

Project
Type

Bridge

Bridge

shoulder
and
guardrail

AET

AET

Design Bond

Phase

Plans on
Shelf

Design
solicitation

Design
solicitation

Construction

Maintenance Engineering

facility

DBR grind

DBR grind

DBR grind

DBR grind

Report

Construction

Construction

Plans on
Shelf

Engineering/Construction Pr... - Project Status Report

PM
Engineering

Shane Hacker

Shane Hacker

Shane Hacker

Ladan Nelson

Brad Manhalter ;
Steve Allen ;
Mike Collins

Kar Wei Tang

Jeff Garder

Jeff Garder

Jeff Garder

Shane Hacker

PM
Construction

Budgeted
Construction
Costs

$2,514,250.00

$2,500,000.00

$8,550,000.00

$46,504,250.00

$1,500,000.00

$3,500,000.00

$5,000,000.00

$5,175,000.00

$10,080,000.00

$9,920,000.00

$7,812,000.00

Part A Awarded Funding/Source Estimated
Engineer's Construction Bid
Estimate Costs Opening
$2,456,506.00

$40,982,058.16 $32,575,327.80
$162,157.00 02-08-2022
12-23-2022

$162,157.00 $0.00
$11,376,694.00 $13,764,012.61 11-21-2019
$8,345,759.00 $8,422,882.80 01-11-2022
$10,086,068.04 04-20-2023

$7,733,221.10

CM/Inspector

Poe

EST

Freese and Nichols

Freese and Nichols

Contractor Estimated
Construction
Start Date
Interstate 02-10-2020
Improvement
Inc.
Emory Sapp 03-28-2022
Interstate
Improvement
Inc.
2/13
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Project Description
Number
HEB-MC- (E) DBR/Grind
65E MP 5.3-17.8
HEB-MC-66  Shoulder &
Guardrail
Reconstruction
HEB-MC- AET Conversion
67A of the HE Bailey
Turnpike
HEB-MC- Walters Bridge
67B rehabilitation,
incl CD roads
and other post
AET
infrastructure
HEB-MC-68 BR7.73A (Sara
Road)
Reconstruction
joint Count
Project
HEB-MC-69  Shoulder and
Guardrail
Reconstruction
MP62-78 & 20-
30 (extents may
change)
TOT

1- 5 Year CP - Indian Nation (21 Project records)

IN-MC-53B  Pavement
Reconstruction,
Northbound
M.P. 96.00 -

104.00

IN-MC-62C  (C) Cable
Barrier MP
75.25-87.83
IN-MC-62D (D) DBR/Grind
MP 30-52

IN-MC-62E  (E) Cable

Barrier MP 0-16

IN-MC-62F ) DBR/Grind

(F
MP 52-70

Engineer Fiscal
Year
Atkins 2024
Freese & 2024
Nichols
Olsson 2021
Olsson 2022
CEC 2024
2025 &
2026

Atkins 2026
EST 2021
EST 2024
EST 2022
EST 2023

Comments

Plans on shelf

99% Plans on shelf.
100% Plans
submission due
9/1/23; Letting
11/16/23; Award
12/12/23

Final Estimate
executed and project
is closed out.
Awaiting final as-built
submittal.

Work is complete and
AET conversion
complete at the
Norman Spur and
Newcastle.

Walters- Demolition
of the SH-5 bridge is
underway and
preparation for
substructure repair is
ongoing. This
projects is ahead of
schedule and near
65% complete. Set
for a November
completion.

ODOT (Local
Government) is
administering the
design contract.

Project extents may
change to address
increasing posted
speed limit.

Final plans on shelf.
Revised estimate 12-
8-21%14.6m

NB pavement has
been deteriorating

and project may need

to move up in
priority.

Final Estimate
processing. Project
closeout to follow.

99% Plans Received.
Plans on the shelf.
Need to schedule
round robin review.
Projectis in PW and
AWP. November

let/December award.

Construction
complete. Residency
audit ongoing.

99% plans delivered
7-22-21. Round robin
review needed.

Plans to be submitted
to ODOT July 2023.

JP No. Accounting
Project No.
JP 35318
(04)
P
35838(04)
8030
JP 35344 8030
(04)
33552(04)
1237
1279
35820(04)
35313(04)
35826(04)

https://ota.quickbase.com/db/bgcbc2s3p?a=q&qid=-1000009&dlta=pr~&ridlist=962

Project
Type

DBR grind

shoulder
and
guardrail

AET

AET

Bridge

shoulder

an
guardrail

Roadway

Cable
barrier

DBR grind

Cable
barrier

DBR grind

Design Bond

Phase

Plans on
Shelf

Final plans

Construction

Construction

30% Plans

Design
solicitation

Plans on
Shelf

Construction

Plans on
Shelf

Construction

Plans on
Shelf

Engineering/Construction Pr... - Project Status Report

PM
Engineering

Shane Hacker

Shane Hacker

Jeff Garder

Jeff Garder

Shane Hacker

Shane Hacker

Ed Dihrberg

Ladan Nelson

Ed Dihrberg

Ladan Nelson

Ed Dihrberg

PM
Construction

Budgeted
Construction
Costs

$7,750,000.00

$4,500,000.00

$5,400,000.00

$7,500,000.00

$1,500,000.00

$15,600,000.00

$75,237,000.00

$10,500,000.00

$6,300,000.00

$13,200,000.00

$7,680,000.00

$11,160,000.00

Part A
Engineer's
Estimate

$7,124,281.00

$5,745,150.00

$4,095,181.70

$15,069,137.53

$69,575,492.37

$14,662,888.00

$9,953,200.00

$13,905,114.00

$8,344,268.00

$12,437,814.00

Awarded
Construction
Costs

Funding/Source

Reserve Maintenance

$7,429,764.15 Reserve Maintenance

$17,123,471.71 Reserve Maintenance

$46,740,131.27

$5,315,473.76

$10,445,219.50

Estimated
Bid
Opening

07-13-2021

06-14-2022

03-30-2021

11-16-2023

08-09-2022

09-21-2023

CM/Inspector

Atkins

Benchmark

Contractor

Haskell Lemon

Duit Const. Co.

Interstate
Highway
Const. Inc.

Built Right
Construction

Estimated
Construction
Start Date

09-13-2021

08-02-2021

3/13
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Project
Number

Description

IN-MC-62G  (G) Cable

Barrier MP 16-
34

IN-MC-62H  (H) Cable

Barrier MP 52-
70

IN-MC-64 Pavement
Rehabilitation,
MPO-10
IN-MC-65 Bridge
Rehabilitation
66.37 (MP 37.8)
IN-MC-66 AET Indian
Nation

IN-MC-67 BR 64.49 MP

39.5Rehab

IN-MC-68 Br49.06 MP
54.95Rehab &
BR 50.5 MP

53.5

IN-MC-70A  Pavement

Rehabilitation
P

IN-MC-70B  Pavement
Rehabilitation
MP 20-30
IN-MC-71A  Shoulder and
Guardrail
Reconstruction
MP 32-45
IN-MC-71B  Shoulder and
Guardrail
Reconstruction
MP 45-62
IN-MC-72A  Bridge
Rehabilitation
Br.15.83 (MP
88.17)
IN-MC-72B  Bridge
Rehabilitation
Br. 40.84 (MP
63.10)

Bridge
Rehabilitation

IN-MC-73

https://ota.quickbase.com/db/bgcbc2s3p?a=q&qid=-1000009&dlta=pr~&ridlist=962

Engineer

EST

EST

Garver

WwW2M

Atkins

Tetra Tech

EST

CP&Y

CP&Y

Mbroh

Mbroh

Rhombic

Rhombic

w2m

Fiscal
Year

2023

2024

2022

2022

2023

2023

2024

2022

2023

2025

2026

2025

2025

2025

Comments

September
let/October award.

Final plans submitted
to OEon 6/2/23.
August
let/September
award.

Capital Plan project
for 2024.
Projectisin PW and
AWP

Final estimate
processing.

Final estimate
processing.

Project advertised
5/18/23. Designer
working on revisions
- deadline for
submittal is 6/9/23.
June let/July award.

Pre-construction
conference was held
on 4/20/23. Due to
an accident in the
steel mill that was
supplying beams, the
start date has been
pushed back to
Monday June 12th,
2023.

90% plan review
meeting held
February 7, 2023.
Tentatively plan to
submit to ODOT
Office Engineer
September 2023.
November
let/December award.

Final estimate
processing. Tied
project to MC-64.

APAC to start work on
June 12th, 2023.

OTA awaiting
modified scope and
fee.

OTA awaiting
modified scope and
fee.

OTA reviewing
preliminary scope
and fee.

OTA reviewing
preliminary scope
and fee.

Negotiated fee needs
to be sent to Board

JPNo.

35821(04)

35827(04)

35819(04)

35830(04)

35822(04)

35831(04)

35832(04)

35834(04)

35834(04)

36524(04)

36524(05)

36525(04)

36525(05)

36526(04)

Accounting
Project No.

1262

2177

8033

2182

2186

1288

1277

Project
Type

Cable
barrier

Cable
barrier

Roadway
Bridge

AET

Bridge

Bridge

Pavement
Rehab

Pavement
Rehab

shoulder

an
guardrail

shoulder
and
guardrail

Bridge

Bridge

Bridge

Design
Phase

75% Plans

50% plans

Construction

Construction

Final plans

Construction

90% plans

Construction

Construction

scope and
fee

scope and
fee

scope and
fee

scope and
fee

scope and
fee

Bond

Engineering/Construction Pr... - Project Status Report

PM
Engineering

Ed Dihrberg

Ed Dihrberg

Ladan Nelson

Ladan Nelson

Ed Dihrberg

Jeff Garder

Ed Dihrberg

Ladan Nelson

Ladan Nelson

Ed Dihrberg

Ed Dihrberg

Ed Dihrberg

Ed Dihrberg

Ed Dihrberg

PM
Construction

Budgeted
Construction
Costs

$14,000,000.00

$7,560,000.00

$5,800,000.00

$2,500,000.00

$13,500,000.00

$2,500,000.00

$5,000,000.00

$6,000,000.00

$6,000,000.00

$7,800,000.00

$8,000,000.00

$3,900,000.00

$3,500,000.00

$3,700,000.00

Part A
Engineer's
Estimate

$11,267,651.00

$6,049,337.00

$6,793,723.00

$3,480,210.00

$19,265,542.73

$3,000,151.00

$5,511,638.00

$6,111,887.00

$10,531,522.00

Awarded
Construction
Costs

$6,241,190.81

$4,007,075.00

$5,724,334.34

Funding/Source

Estimated
Bid
Opening

08-17-2023

02-08-2022

11-06-2021

05-18-2023

01-19-2023

11-16-2023

02-08-2022

02-16-2023

CM/Inspector

EST

CEC

Olsson

CEC

Contractor

Overland

B&B
Construction

B&B
Construction

Overland

APAC Central

Estimated
Construction
Start Date

04-11-2022

04-04-2022

04-11-2022
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Project
Number

ITB 2023-
002

ITB 2023-
003

TOT

Fiscal
Year

Description Engineer

Br. 91.02 (MP
13.35)
Overhead Sign  Atkins 2023
Structure

Gantries

Precast Atkins 2023
Buildings for Toll

Equipment

1- 5 Year CP - Kilpatrick (3 Project records)

JKT-MC-11

JKT-MC-12

JKT-MC-15

TOT

Sara Road 2020
Widening

between SH-152

& SW 29th

Street

Teim Design

Maintenance Cowan 2020

Building
Memorial Road  Olsson 2022
and Lake Hefner

Parkway

Intersection

Modifications

1- 5 Year CP - Muskogee (8 Project records)

MU-MC-46B Rehabilitate

MU-MC-48

MU-MC-49

MU-MC-50

Guernsey 2025
Outside
Shoulder, MP

37-56

Coweta Poe 2025
Interchange MP
7 (Joint ODOT
Project)

AET Muskogee

Garver 2022

Muskogee
Turnpike TPO

Comments JP No.

for approval.

Shop drawings and
engineering
calculations
approved. As of
5/30/23, procuring
material.

Buildings 50%
complete as of
5/25/23. Fabricator
expects to be able to
deliver buildings in
mid-July.

Surface asphalt is
being laid at the
South of the project
and base asphalt at
the Intersection of
59th. City of OKC
waterline work is
complete. Tentative
completion of August
2023. Work is nearly
85% complete.

Project in Audit.
FQCO to follow.

Project is JP 33885
substantially (04)
complete as of March
31,2023. Final

Inspection was held

and all exceptions

taken care of. Final

NOT work is being
completed. The
intersection is fully

open to traffic and
operational.

Final-99% plans
received.
Maintenance yard
paving to be added
to project.

Plans on shelf- 2025
project.

35835(04)

Project to 33806(04)
administered by

ODOT in full.

SH-51 ramps (Area 1)- 35312(04)
Gantry footings
complete. Ramp C
and D gantries
onsite.

US-69 (Area 2)- No
work.

Mainline south (Area
3)-Gantry /building
footings ongoing.
Traffic switch to
outside lanes
6.12.23. Gantry to
arrive this week.

Port Authority
administered project

Accounting
Project No.

1247

5104

8031

https://ota.quickbase.com/db/bgcbc2s3p?a=q&qid=-1000009&dlta=pr~&ridlist=962

Project
Type

AET

AET

Roadway

Design
Phase

Fabricating

Fabricating

Construction

Maintenance Construction

facility

Interchange

Shoulder

Interchange

AET

Other

Construction

Plans on
Shelf

Engineering
Report

Construction

Construction

Bond

Engineering/Construction Pr... - Project Status Report

PM
Engineering

Ed Dihrberg

Ed Dihrberg

Jeff Garder

Ladan Nelson

Jeff Garder

Ed Dihrberg

Ed Dihrberg

Ladan Nelson

Ed Dihrberg

PM
Construction

Budgeted
Construction
Costs

$138,600,000.00

$6,000,000.00

$2,500,000.00

$3,000,000.00

$11,500,000.00

$8,400,000.00

$7,500,000.00

$4,000,000.00

Part A
Engineer's
Estimate

$981,720.00

$225,000.00

$132,521,665.73

$17,111,201.02

$3,007,024.15

$3,513,335.00

$23,631,560.17

$9,709,000.00

$6,162,855.00

Awarded
Construction
Costs

$694,020.00

$236,079.00

$32,663,392.41

$19,391,244.77 OTA, City of Mustang,

$4,462,676.81

$23,853,921.58

Funding/Source

& City of Oklahoma
City

Port is paying 100%

Estimated
Bid
Opening

02-21-2023

02-21-2023

08-10-2021

11-17-2020

03-15-2022

01-19-2023

CM/Inspector

Benchmark

Poe

Freese and Nichols

Contractor

Metal Pros

Thermobond

Allen/Shell

WL McNatt

Allen/Shell

Duit Const. Co.

Estimated
Construction
Start Date

04-06-2023

04-06-2023

09-27-2021

11-16-2021

08-01-2022

5/13
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Project Description Engineer Fiscal Comments JP No. Accounting Project Design Bond PM PM Budgeted Part A Awarded Funding/Source Estimated CM/Inspector Contractor Estimated
Number Year Project No. Type Phase Engineering Construction Construction Engineer's Construction Bid Construction
Costs Estimate Costs Opening Start Date
32.78 over Port to add a new track
of Muskogee RR under the Turnpike.
Soil nail wall

construction
complete. Track work
under the OTA bridge
expected to be
completed in the

summer/fall
timeframe.
MU-MC-51A DBR/Diamond  Atkins 2024 Fee approved - 36527(04) DBR grind scope and Ed Dihrberg $12,350,000.00
Grind PM 37-56 reviewing contract fee

provisions with
General Counsel.

MU-MC-51B  DBR/Diamond  Atkins 2026 Fee approved - 36527(05) DBR grind scope and Ed Dihrberg $6,500,000.00
Grind MP 19-29 reviewing contract fee
provisions with
General Counsel.

MU-MC-52  Bridge Jacobs 2025 In the process of 336528(04) Bridge scope and Ed Dihrberg $3,900,000.00
Rehabilitation Br getting the contract fee
41.16 (MP 41.6) signed.
MU-MC-53  Pavement EST 2025 Consultant selected  36529(04) Pavement scope and Ed Dihrberg $24,500,000.00
Rehabilitation Rehab fee
MP12-19
TOT $67,150,000.00 $15,871,855.00 $0.00

1- 5 Year CP - Turner (11 Project records)

ITB 2023- Overhead Sign ~ HNTB 2023 Engineer completed Other Construction Kar Wei Tang $520,000.00 $552,470.00 03-21-2023
006 Structures for shop drawing review.
Turner Turnpike Gantries are in
fabrication now with
Midstate.
SP-71A Maintenance Guernsey 2025 Reviewing scope 36520(04) Maintenance Engineering Kar Wei Tang $2,000,000.00
Facilities from Guernsey. OTA facility Report
Upgrade Maintenance is
reviewing floor plans
from JKT and Vinita
As-Builts.
T-MC-128A  Turner Turnpike  Olsson 2018 Project complete 7040 Service As-Builts Wade Piersall ; $9,000,000.00 $12,389,775.61 $11,757,000.00 10-11-2018 Benchmark Becco 03-11-2019
Chandler plaza Ladan Nelson Contractors

Service Plaza

T-MC-128B  Turner Turnpike  Olsson 2022 EzGo/McDonalds 35309(04) 7038 Service Final plans Kar Wei Tang $28,000,000.00 $35,664,761.59 General Fund 05-18-2023
Stroud Service have submitted floor plaza
Plaza plan to Love's for
review. Olsson is
working on

separating out this
projectinto Band C.
Met with
representatives from
Love's to discuss
demise area and

layout.
T-MC-128C  Turner Turnpike  Olsson 2022 The C project - covers  35309(05) Bridge Final plans Kar Wei Tang $6,600,000.00 08-17-2023
Stroud Service the frontage road,
Plaza bridge and retaining
wall. Final comments
to plans today 6/5.

Working on final
submission Aug

let/Sept award.
T-MC-131 Bridge CEC 2022 Revision to be made  35308(04) 2148 Bridge 90% plans Kar Wei Tang $28,000,000.00 $30,619,577.86 Reserve Maintenance  04-20-2023
Replacement, to the local county
Bridge No. detour road. CEC to
22.10 (Joint make revisions.
ODOT Project) Review meeting to
follow up. 404

permit submitted.
Response letter to
County
Commissioners sent.
Waiting for response
T. August 23

https://ota.quickbase.com/db/bgcbc2s3p?a=q&qid=-1000009&dlta=pr~&ridlist=962 6/13
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Project Description Engineer Fiscal Comments JP No. Accounting Project Design Bond PM PM Budgeted Part A Awarded Funding/Source Estimated CM/Inspector Contractor Estimated
Number Year Project No. Type Phase Engineering Construction Construction Engineer's Construction Bid Construction
Costs Estimate Costs Opening Start Date
let/September 23
award
T-MC-135 Pavement Path 2020 Requested for As 1253 Roadway As-Builts Kar Wei Tang $5,400,000.00 $5,662,915.45 $4,666,900.00 02-12-2020 SRB Silver Star 06-01-2020
Rehabilitation, Builts from Jonathan
M.P.137.00 - @ Halff
146.00
T-MC-137 Asphalt SRB 2021 Redlines sent over to 1275 Roadway As-Builts Kar Wei Tang ; $3,000,000.00 $3,548,452.55 $3,941,474.65 03-16-2021  Tetra Tech Cummins 06-07-2021
Pavement engineering. Ladan Nelson Const.
Rehabilitation, Redlines received
MP 184-189 and have been sent
including Stroud over to Greg Allen
Maintenance from SRB.
Yard overlay
T-MC-139 Asphalt Halff 2022 Project complete 35812(04) 1280 Roadway As-Builts Kar Wei Tang $3,500,000.00 $2,995,303.34 $3,944,934.25 Reserve Maintenance 04-12-2022 07-05-2022
Pavement
Rehabilitation
MP 179-184
T-MC-140 Asphalt MacArthur 2024 Project on hold 35836(04) 1282 Roadway 50% plans Kar Wei Tang $5,200,000.00 $4,826,467.00
Pavement 50% plan review
Rehabilitation pending
MP 189-197 Maintenance
indicated handling
this section until
ACCESS widening
occeurs
T-MC-141 Chandler Bridge Olsson 2023 Currently in design 36541(04) Bridge 90% plans Kar Wei Tang
31.30 stage.
Improvements
TOT $84,100,000.00 $102,827,253.40 $24,862,778.90
1- 5 Year CP - Will Rogers (11 Project records)
WR-MC-124  Bridge Guy Eng. 2022 NS 4410 Road work ~ 28525(04) 2141 Bridge Construction Jeff Garder $3,000,000.00 $6,829,300.00 $8,671,082.94 General Fund 04-12-2022  Craig & Keithline Sherwood 09-06-2022
Replacement, ongoing. Will Rogers
47.56 7th Street traffic is normalized.
QOTA, Cherokee Existing bridge is
Nation, Craig fully demolished.
County Work is on/ahead of
schedule.
Anticipated
substantial
completion in the
next couple weeks.
WR-MC-131  SH-20 Flint MKEC 2022 Work started on 35311(04) 1249 Interchange  Construction Jeff Garder $16,000,000.00 $17,715,301.00 Reserve Maintenance 10-20-2022  Garver Sherwood
Road 3/6/23. Currently Const.
Interchange grading and
stripping topsoil on
the East side of the
project towards Flint
Road. Installing
drainage structures
and constructing the
West bridge header.
All drilled shafts are
complete and
abutment piling
scheduled to begin
6/6/23.
WR-MC- Flint Road- MKEC 2022 Work started on 35311(05) Roadway Construction Jeff Garder $1,296,375.00 10-20-2022  Garver Sherwood
131A County Portion 3/6/23. Currently Const.
grading and
stripping topsoil on
the East side of the
project towards Flint
Road. Installing
drainage structures
and constructing the
West bridge header.
All drilled shafts are
complete and
abutment piling
scheduled to begin
6/6/23.
WR-MC-137  Pavement Craig & 2021 Record drawings 1257 Roadway As-Builts Ed Dihrberg $5,000,000.00 $3,426,671.79 11-17-2020  Garver Emory Sapp 04-30-2020
Rehabilitation, Keithline received from
https://ota.quickbase.com/db/bgcbc2s3p?a=q&qid=-1000009&dlta=pr~&ridlist=962 7113
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g3

Interchange

Engineer

WR-MC-138  Asphalt
Pavement
Rehabilitation

MP-265-270

MKEC

WR-MC-139  Asphalt
Pavement
Rehabilitation

MP 325-329

Teim Design

WR-MC-140  Asphalt
Pavement
Rehabilitation

MP 260-265.1

Craig &
Keithline

WR-MC-141  Asphalt Olsson
Pavement
Rehabilitation
MP 298.2-302

WR-MC-142  SH69A-SH-10& Poe

Miami Exit

intersections

WR-MC-143  Pavement Rehab Olsson
MP 307-312

WR-MC-144  Pavement
Rehabilitation
MP 290-298

Tetra Tech

TOT

Fiscal —desimenantdiled. JP No.

Year

2023

2024

2024

2022

2022

2023

2026

Median wall repair
ongoing. Mill and fill
tostart 6.5.23.

Plans on the shelf.
Need to schedule
round robin review.
Project is in PW and
AWP. November

let/December award.

Plans on the shelf.
Need to schedule
round robin review.
Projectisin PW and
AWP. December
let/January award.

Final estimate and
request for record
drawings sent to

designer 6/1/23.

Construction started
January 2023. The
SW quadrant

intersection widening

at SH-10 and the exit
ramp is complete.
Widening is moving
to the NW quadrant
of the SH-69A/SH-10
intersection and
paving work down
Industrial Parkway.
Grading behind back
of curb is being
complete as well.
Work is progressing
well with an
anticipated
completion in the
middle of August.
This project is
administered by
ODOT.

Project was awarded
April 4th to APAC.
Pre-construction
meeting will be
scheduled prior to
work start.

QOTA reviewing
preliminary scope
and fee.

2 - Special Project - Special Project (5 Project records)

SP-62 AET Chickasaw, HNTB
Cherokee &
Kickapoo
SP-63A AET Turner HNTB
SP-63B AET Will Rogers HNTB

2022

2023

2023

Kickapoo-
Maintenance
completed
Cherokee-concrete
work is completed.
Chickasaw-
complete/

SP-63A (Turner) - July
23 Let/August 23
Award. Submission
has been completed.

SP-63B(Will Rogers) -
August Let/Sept
Award. Working
towards submission.

35813(04)

35814(04)

35828(04)

32698(04)

P
36429(04)

36530(04)

35952(04)

35954(04)

35954(05)

Accounting
Project No.

1283

1284

1282

8034

8035

https://ota.quickbase.com/db/bgcbc2s3p?a=q&qid=-1000009&dlta=pr~&ridlist=962

Project
Type

Roadway

Roadway

Roadway

Roadway

Pavement
Rehab

Pavement
Rehab

Pavement
Rehab

AET

AET

AET

Design Bond

Phase

Construction

Plans on
Shelf

Plans on
Shelf

Construction

Construction

Bid Phase

scope and
fee

Final plans

90% plans

90% plans

Engineering/Construction Pr... - Project Status Report

PM
Engineering

Ladan Nelson

Ed Dihrberg

Ed Dihrberg

Ed Dihrberg

Jeff Garder

Jeff Garder

Ed Dihrberg

Brad Manhalter ;
Kar Wei Tang ;
Mike Collins ;
Troy Nelson

Brad Manhalter ;
Kar Wei Tang

Kar Wei Tang

PM
Construction

Budgeted
Construction

Costs
$3,500,000.00

$2,800,000.00

$3,500,000.00

$3,800,000.00

$3,000,000.00

$13,600,000.00

$54,200,000.00

$453,000.00

$6,000,000.00

Part A

Engineer's

Estimate
$4,895,161.00

$4,745,402.00

$3,843,139.00

$1,390,127.00

$3,885,072.00

$48,026,548.79

$428,000.00

$4,629,243.79

$3,469,224.80

Awarded
Construction
Costs

Funding/Source

Reserve Maintenance

Reserve Maintenance

Reserve Maintenance

$2,233,322.45

$10,904,405.39

Reserve Maintenance

Estimated
Bid
Opening
01-19-2023

11-16-2023

12-21-2023

02-08-2022

08-23-2022

03-16-2023

CM/Inspector

Craig & Keithline

Craig & Keithline

Contractor

Robinson
Construction

N/A

APAC Central

APAC Central

Estimated
Construction
Start Date

06-13-2022

8/13
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Project Description
Number
SP-68 Cameras thru
ODOT
SP-69 Dynamic
Message Signs
(DMS) thru
ODOT
TOT

2 - Special Project - Various (1 Project)

SP-70 OK Monuments

at Service Plazas

TOT

Engineer Fiscal
Year
ODOT 2022-
2026
ODOT 2022-
2026
Olsson 2023

Comments JP No. Accounting

Project No.

Designer to finalize
all revisions.
Projects 0505
administered,
designed, let, and
inspected by ODOT.
First project let by
ODOT in October
2021, JP 35386(04)
Projects 0506
administered,

designed, let, and

inspected by ODOT.

Final plans submitted
6/1/23 - re-
evaluating cost
estimate; minor note
modifications to be
added and uploaded
to PW.

3 - Driving Forward/Bond - Gilcrease (2 Project records)

GCT-2500  Gilcrease
Turnpike

GCT- Right-of-Way for

2500RW the Gilcrease
Turnpike

TOT

Garver

Universal
Field
Services, Inc.

Punchlist items 8121

ongoing.

NTP May 2017

3 - Driving Forward/Bond - HE Bailey (2 Project records)

HEB-MC-59 Relocation of
Chickasha Toll
Plaza to M.P.
66.00 from
78.50

HEB-MC-61 Pavement
Reconstruction,
SH-4, M.P.
99.00-107.00
TOT

Atkins 2016

Triad

Final/project 9141

complete as of 2019

As-builts submitted 9142

and on file

3 - Driving Forward/Bond - Kickapoo (23 Project records)

EOC-2400  Eastern

RW Oklahoma
County

EOC-2400  Eastern

RW Oklahoma
County

EOC-2400  Eastern

RW Oklahoma
County

EOC-2421 Maintenance

Facility

Smith
Roberts Land
Services

Pinnacle

Universal

Atkins 2020

In Progress 9101

In Progress 9101

In Progress 9101

The FQCO has been
board approved and
submitted for
signatures in EPPs. All
this is left is
submitting the Final
Estimate for project
close-out.

9186

https://ota.quickbase.com/db/bgcbc2s3p?a=q&qid=-1000009&dlta=pr~&ridlist=962

Project
Type

SP

SP

SP

Driving
Forward

Driving
Forward

Driving
Forward

Driving
Forward

Driving
Forward

Driving
Forward

Driving
Forward

Driving
Forward

Design
Phase

50% plans

Construction

Construction

As-Builts

As-Builts

Construction

Construction

Construction

Construction

Bond

Engineering/Construction Pr... - Project Status Report

PM
Engineering

Brad Manhalter ;
Darian Butler ;
Randy Jones ; Kar
Wei Tang

Brad Manhalter ;
Darian Butler ;
Randy Jones ; Kar
Wei Tang

Shane Hacker

Wade Piersall

Todd Gore

T Dill

Shane Hacker

Poe

Poe

Jeff Garder

PM
Construction

Budgeted
Construction
Costs

$5,000,000.00

$5,000,000.00

$16,453,000.00

$0.00

$0.00

$9,000,000.00

$19,000,000.00

$28,000,000.00

$25,266,000.00

Part A
Engineer's
Estimate

$8,526,468.59

$400,000.00

$400,000.00

$230,737,000.00

$230,737,000.00

$0.00

$2,000,000.00

Awarded | Funding/Source | Estimated | CM/Inspector
Construction Bid
Costs Opening
CEC
$0.00
05-18-2023
$0.00
EST
$0.00

$14,763,659.27 05-16-2020 CEC

$17,012,672.54 05-16-2020  Atkins

$31,776,331.81

$2,748,795.53 BOND 06-09-2020  Olsson

Contractor Estimated
Construction
Start Date
Midstate Traffic
Control
Gilcrease 02-01-2020
Constructors
Duit/TTK JV 08-22-2016
Duit/TTK JV 08-01-2016
Treas 09-02-2020
Construction
9/13
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Project
Number

EOC-2431,
2432 &
2433A

EOC-2433B
& 2434A

EOC-2434B

& 2435

EOC-2441A

EOC-2442A

EOC-2442B

EOC-2443A

EOC-2443B

EOC-2444A

EOC-2444B

EOC-2445A

EOC-2451,
2452 &
2453A

EOC-2453B
& 2454A
EOC-2454B
& 2455
EOC-2461
EOC-2463

EOC-2465

EOC-2474

https://ota.quickbase.com/db/bgcbc2s3p?a=q&qid=-1000009&dlta=pr~&ridlist=962

Description

EOC Grading,
6.2 mile, Luther
Road to NE 23rd
Interchange

EOC Grading,
4.5 mile, River
to Britton

EOC Grading,
5.2 mile, Britton
to just south of
NE 164th

EOC Bridges,
South

EOC Bridges,
mid-South

EOC Bridges,
mid-South

EOC Bridges,
Center

EOC Bridges,
North Canadian
River

EOC Bridges,
mid-North

EOC Standalone
Bridges at
Britton

EOC Bridges,
North

EOC Surfacing,

6.2 mile, Luther
Road to NE 23rd
Interchange

EOC Surfacing,
4.5 mile, River
to Britton

EOC Surfacing,
5.2 mile, Britton
to just south of
NE 164th

EOC
Interchange |-40

EOC
Interchange,
SH-62/23rd St

EOC
Interchange,
Turner (I-44)

EOC Tolling

Fiscal
Year

Engineer

CEC, MKEC
& MacArthur

MacArthur &

EST

EST & Olsson

CEC

MKEC

MKEC

MacArthur

MacArthur

EST

Olsson

CEC, MKEC
& MacArthur

MacArthur &
EST

EST & Olsson

CEC

MacArthur

Olsson

Atkins

Comments

Project complete.
NOT was granted by
ODEQ. Pending
claim.

As builts to Engr 2-
24-21. Project closed
out.

Redlines have been
submitted to
designer. As Built
requested from
Designers in
6/7/2022. Project
closed out.

Project closed out.
As builts to Engr 2-
24-21.

As-builts to MKEC 12-
4-20

As built archived to
record drawing
folder. Project closed
outon12/22/19.

As builts to Engr 2-
24-21. NOT obtained
on 9/28/22. Final
Estimate submitted
for signatures.

Project closed out on
3/21/22.

Project closed out on
9/14/22.

Project closed out on
10/28/21. Redlines
provided to
Engineering

Project closed out on
/1/21.

Project closed out on
8/22/22.

NOT has been
granted by DEQ on
1/5/23. Working
towards agreeance of
quantities.

Project closed out on
1/14/22.

Project closed out on
7/21/22.

Project closed out on
6/24/22.

Working on FQCO.
Pending agreement
between Allen and
Kolb.

Project closed out on
1/14/22.

Tolling splitinto
surfacing contracts

JPNo.

AN71

9171

9171

9N71

9171

9171

9171

9171

9171

9180

9171

9171

971

9171

9171

9171

AN71

9171

Accounting
Project No.

Project
Type

Driving
Forward

Driving
Forward

Driving
Forward

Driving
Forward

Driving
Forward

Driving
Forward

Driving
Forward

Driving

Forward

Driving
Forward

Driving
Forward

Driving
Forward

Driving
Forward

Driving
Forward

Driving
Forward

Driving
Forward

Driving
Forward

Driving
Forward

Driving
Forward

Design
Phase

Construction

Construction

As-Builts

Construction

As-Builts

Construction

Construction

Construction

Construction

Construction

Construction

Construction

Construction

Construction

Construction

Construction

Construction

Construction

Bond

Engineering/Construction Pr... - Project Status Report

PM
Engineering

Jeff Garder

Jeff Garder

Kar Wei Tang ;
Jeff Garder

Jeff Garder

Kar Wei Tang

Jeff Garder

Jeff Garder

Jeff Garder

Jeff Garder

Jeff Garder

Jeff Garder

Jeff Garder

Jeff Garder

Jeff Garder

Jeff Garder

Jeff Garder

Jeff Garder

Wade Piersall

PM
Construction

Budgeted
Construction
Costs

Part A
Engineer's
Estimate

$12,671,450.61

$15,754,531.96

$21,549,893.00

$22,303,943.70

$9,834,166.10

$11,484,553.87

$11,111,760.79

$12,000,000.00

$18,806,908.82

$2,967,433.55

$14,357,617.18

$27,000,000.00

$23,000,000.00

$35,920,861.11

$54,884,778.78

$23,562,047.46

$19,987,576.92

$24,000,000.00

Awarded
Construction
Costs

$9,697,339.13

$11,924,065.53

$13,965,806.35

$17,003,116.37

$6,868,155.42

$10,607,211.00

$9,509,465.00

$16,355,590.18

$12,775,000.00

$2,136,408.25

$12,229,316.95

$39,564,832.52

$19,042,494.47

$36,228,228.00

$51,203,425.00

$20,360,687.61

$17,602,471.38

Funding/Source

Estimated
Bid
Opening

04-05-2018

03-01-2018

01-11-2018

02-08-2018

02-01-2018

07-12-2018

06-07-2018

03-07-2019

12-14-2017

05-03-2018

04-12-2018

04-16-2019

12-13-2018

10-11-2018

03-08-2018

05-10-2018

10-11-2017

CM/Inspector

Benchmark

Garver

Tetra Tech

Benchmark

Benchmark

CEC

Garver

CEC

Tetra Tech

Tetra Tech

Tetra Tech

Benchmark

Garver

Tetra Tech

Benchmark

CEC

Tetra Tech

N/A

Contractor

Kolb Grading

Emory Sapp

Bob Bergkamp

Sherwood

Manhattan

Frontier Bridge

Haskell Lemon

Manhattan

Manhattan

Sewell Bros

Treas
Construction

Campbell
Const.

Campbell
Const.

Haskell Lemon

Duit Const. Co.

Allen /

Markwell

Manhattan

N/A

Estimated
Construction
Start Date

09-10-2018

07-23-2018

07-09-2018

07-23-2018

07-09-2018

02-18-2019

02-18-2019

05-06-2019

07-23-2018

10-15-2018

08-27-2018

09-03-2019

04-01-2019

01-28-2019

11-26-2018

11-05-2018

01-15-2018

10/13
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Project Description
Number
EOC-2490 EOC Barrier
TOT

Engineer Fiscal
Year

Poe 2020

Comments

Project closed out on
6/7/22.

3 - Driving Forward/Bond - Kilpatrick (7 Project records)

JKT-2300 ROW
RW Acquisition
Only, 7 Mile
Corridor, SW
Kilpatrick
Extension
JKT-2341A  SW Kilpatrick
Extension,
Morgan Road
Interchange
JKT-2341B SW Kilpatrick
Extension, SH-
152 Interchange

JKT-2343A  SW Kilpatrick
Extension, I-40

Interchange

JKT-2343B  SW Kilpatrick
Extension, SW
29th

Interchange

JKT-2344 Bridge
Rehabilitation
North Canadian
River Bridges
and Overflow
Bridges
JKT-2371 SW Loop
Interchange,
Tolling

TOT

Coates Field
Services

Triad 2018
Triad 2018
CP&Y 2018
CP&Y 2018
EST 2018
Atkins 2018

Working on
archiving RW and
Surplus Property

FQCOis Board
approved and Final
Estimate is being
submitted.

FQCO is Board
approved and Final
Estimate is being
submitted.

Settled Claim. Final
Quantities agreed
on, soon to move to
OTA Audit.

Settled Claim.
Currently working on
Final Quantities to
move to OTA Audit.

Project closed out on
6/24/22.

As-builts

3 - Driving Forward/Bond - Muskogee (2 Project records)

MU-MC-42  Pavement
Reconstruction,
.P.0-9.5

MU-MC-43  Toll Plaza
Modernization,
Coweta

TOT

Craig & 2016
Keithline
Cowan 2016

As-builts

As-builts package
received from
Poe/Cowan.
Reviewing package.
As Builts copied to
the Record Drawing
file.

3 - Driving Forward/Bond - Turner (14 Project records)

Clearing and
Fencing on the
Turner

ITB 2017-
001

Pavement
Reconstruction
& Safety M.P.
202.5-207.30

T-MC-107A
&B1

T-MC-107A  ROW
RW Acquisition

Only, M.P.
196.00-222.00

2017

Garver 2017

Meshek

As-builts and final
estimate received
On-going resource
thru SP 59

Plans and Quantities
Archived

Acquisition in
process

JPNo.

Accounting
Project No.

9178

9101

9161

9162

9161

9162

9163

9131

9132

9152

9101

https://ota.quickbase.com/db/bgcbc2s3p?a=q&qid=-1000009&dlta=pr~&ridlist=962

Project
Type

Driving
Forward

Driving
Forward

Driving
Forward

Driving
Forward

Driving
Forward

Driving
Forward

Driving
Forward

Driving
Forward

Driving
Forward

Driving
Forward

Driving
Forward

Driving
Forward

Driving
Forward

Design
Phase

Construction

Construction

Construction

Construction

Construction

Construction

Construction

As-Builts

As-Builts

As-Builts

As-Builts

As-Builts

Construction

Engineering/Construction Pr... - Project Status Report

Bond PM

Engineering

v Jeff Garder

v Todd Gore

v Jeff Garder

v Jeff Garder

v Jeff Garder

L4 Jeff Garder

v Jeff Garder

v Kar Wei Tang

v Ed Dihrberg

v Ed Dihrberg

v T) Dill ; Kar Wei

Tang

v Todd Gore

Budgeted
Construction
Costs

$25,266,000.00

$6,500,000.00

$97,408,600.00

$77,408,600.00

$181,317,200.00

$31,500,000.00

$12,000,000.00

$43,500,000.00

$633,825.60

Part A
Engineer's
Estimate

$1,666,435.60

Awarded
Construction
Costs

$1,180,676.00

$364,863,959.45 $311,003,084.69

$33,776,738.94

$54,733,412.67

$50,803,315.65

$34,542,664.15

$48,682,307.74

$9,229,983.71

$231,768,422.86

$33,540,580.90

$12,054,371.50

$45,594,952.40

$56,939,911.70

$28,561,261.28

$48,581,110.18

$45,740,098.18

$31,403,524.58

$55,000,000.00

$10,826,005.64

$220,111,999.86

$28,816,024.43

$12,151,480.08

$40,967,504.51

$613,825.60

$47,886,831.42

Funding/Source

Estimated
Bid
Opening

01-07-2020

12-07-2017

11-07-2017

10-16-2017

01-05-2018

09-19-2018

01-10-2019

03-07-2016

05-10-2016

05-11-2017

CM/Inspector

CEC

CEC

CEC

Atkins

Atkins

Atkins

Benchmark

EST

EST

Contractor

Midstate Traffic
Control

Duit

Duit

Duit

Duit

Manhattan
Road & Bridge

Sherwood

Koss

Crossland

Sherwood

Sherwood

Estimated
Construction
Start Date

01-15-2018

01-08-2018

10-29-2018

03-04-2019

05-31-2016

08-01-2016

04-10-2017

08-08-2017

11/13
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Fiscal
Year

Project
Number

Description Engineer

T-MC-107A-1 Pavement MacArthur 2024
Reconstruction
& Safety M.P.
197.26 - 200.29
Pavement MacArthur 2024
Widening and

Reconstruction

MP 199.97-MP

203.07

T-MC-107A-
2

T-MC-107B2 Pavement Garver 2017
Reconstruction
& Safety M.P.

207.30-210.00

T-MC-
107C&D RW

ROW
Acquisition

Only, M.P.
210.00-222.00

Universal

T-MC-107C1  Pavement Benham 2017

Reconstruction

& Safety M.P.

210.00-213.00
T-MC-107C2 Grade,
Drainage,
Paving & Bridge
TPU 78.8, M.P.
214.3, W111th
Ave. S.

Benham 2018

T-MC-107C3 Pavement Benham 2018
Reconstruction
& Safety M.P.
213.00-218.00
T-MC-107D1  Pavement EST 2019
Reconstruction
& Safety, M.P.
218.00-222.00
T-MC-107D2 Interchange EST
modification,
pavement
widening, and
bridge

T-MC- Traffic Control
107TR1 Plan

Garver 2017

T-MC- Traffic Control
107TR2 Plan

TOT
4 - Emergency Repair - HE Bailey (1 Project)
2023

HEB-ER-013 Emergency Olsson

repair Br. 54.39

TOT

4 - Emergency Repair - Indian Nation (1 Project)

Comments

95% Plans 3/30/22
RoW acquisitions in
progress

95% Plans 3/30/22
RoW Acquisitions in
Progress

Plans and Quantities
Archived

Complete

Project closed out.
Awaiting redline
drawings.

As-builts

Project closed out.

Resident audit
ongoing. FQCO to
follow.

Westbound Turner/I-
44- Stabilization to
complete this week.
Sep Fabric and agg
base to follow.
Skelly/SH-66-
Drainage structure
installation ongoing.
Stabilization/agg
base to follow.

On-Going Resource.
CO #1 on June Board
Agenda

Bridge repair has
NOT been declared
Emergency. Heat
straightening plans
submitted and
bluebean revu
session scheduled to
end 6/1/2023;
Awaiting traffic
control plans

JP No. Accounting

Project No.

9151

9151

9152

9101

9153

9153

9153

9154

9158

36537-04

https://ota.quickbase.com/db/bgcbc2s3p?a=q&qid=-1000009&dlta=pr~&ridlist=962

Project
Type

Driving
Forward

Driving
Forward

Driving
Forward

Driving
Forward

Driving
Forward

Driving
Forward

Driving
Forward

Driving
Forward

Driving
Forward

Driving
Forward

Driving
Forward

ER

Design
Phase

Construction

Construction

As-Builts

Construction

Construction

As-Builts

Construction

Construction

Construction

Construction

Construction

50% plans

Bond

Engineering/Construction

PM PM
Engineering Construction

Todd Gore ; Kar
Wei Tang

Todd Gore ; Kar

Wei Tang

Todd Gore

Todd Gore

Jeff Garder

Kar Wei Tang

Jeff Garder

Wade Piersall ;
Ladan Nelson

Wade Piersall ;
Ladan Nelson

Ladan Nelson

Wade Piersall

Shane Hacker

Pr... - Project Status Report

Budgeted
Construction
Costs

$3,000,000.00

$3,000,000.00

$120,000,000.00

$46,000,000.00

$172,633,825.60

$0.00

Part A
Engineer's
Estimate

$35,080,421.39

$30,986,805.68

$36,582,194.50

$43,428,444.55

$3,582,535.20

$56,000,000.00

$83,258,600.00

$34,372,962.22

$5,376,215.21

$385,608,090.45

$0.00

Awarded
Construction
Costs

$27,193,505.86

$32,574,696.57

$2,210,000.00

$45,126,507.43

$44,440,833.63

$5,969,661.66

$206,015,862.17

$0.00

Estimated
Bid
Opening

Funding/Source

04-18-2017

06-16-2017

07-27-2017

10-11-2017

06-16-2017

CM/Inspector

EST

EST

Atkins

Atkins

Atkins

Atkins

EST

Contractor

Sherwood

Duit

Manhattan
Road & Bridge

Sherwood

Sherwood

Sherwood

Advanced
Work Zone

Advanced
Work Zone

Estimated
Construction
Start Date

08-08-2017

10-02-2017

09-18-2017

01-08-2018

01-08-2021

04-04-2022

08-08-2017

12/13
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Project Description Engineer Fiscal Comments JP No. Accounting
Number Year Project No.
IN-ER-004 TPO 92.67 Olsson 2020 Final Approved 2179
Between Antlers
and Hugo
TOT
4 - Emergency Repair - Turner (10 Project records)
T-ER-028 Emergency Olsson 2021 project was awarded 2185
Repair to Bridge to Built Right
31.30 near MP Construction
166.80 in
Lincoln Co
T-ER-029 Emergency Olsson 2021 Final complete. 2188
Repair to Bridge
7.2
T-ER-030 Emergency Olsson 2022 FE signed and project 36009(04)
Bridge Repair complete.
T-ER-031 Emergency Br. QOlsson 2022 Work complete and 35998(04)
Repair 57.0 invoices have been
submitted/paid.
T-ER-032 Emergency Olsson 2022 Work complete and
Bridge Repair invoices have been
submitted/paid.
T-ER-033 Emergency Olsson 2023 Project closeout
Repair to Bridge documents sent to
61.20 near MP Engineering for as-
196.7 built drawings.
T-ER-034 Bridge Repair Project complete
31.3 2.4.23.
T-ER-035 Bridge Repair 2023 Project complete as
BR31.30 of2.21.23
T-ER-036 Bridge Repair  Olsson 2023 Notification of bridge
BR44.2 hit was on February
22,2023. This
projectis currently in
the FQCO stage.
T-ER-037 Bridge Repair Olsson 2023 Bridge 31.30
31.30 damaged. Project has
been awarded to
Built Right
Construction.
TOT
4 - Emergency Repair - Will Rogers (1 Project)
WR-ER-008  Emergency Olsson 2184
Bridge Repair
TOT
TOT

https://ota.quickbase.com/db/bgcbc2s3p?a=q&qid=-1000009&dlta=pr~&ridlist=962

Project
Type

ER

ER

ER

ER

ER

ER

ER

ER

ER

ER

ER

Engineering/Construction Pr... - Project Status Report

Bond PM
Engineering

Design
Phase

Construction James Pruett ;

Todd Gore
Construction
As-Builts T Dill
As-Builts Kar Wei Tang ;
Ladan Nelson
As-Builts Kar Wei Tang ;
Ladan Nelson
As-Builts Kar Wei Tang ;
Ladan Nelson
As-Builts Kar Wei Tang ;
Ladan Nelson
As-Builts Kar Wei Tang ;
Ladan Nelson
As-Builts Kar Wei Tang ;
Ladan Nelson
Final plans Jeff Garder
Construction Brad Manhalter ;
Jeff Garder
Final plans Ed Dihrberg

PM Budgeted Part A Awarded
Construction Construction Engineer's Construction
Costs Estimate Costs
$229,885.08
$0.00 $0.00 $229,885.08
$74,830.00 $63,591.74
$145,785.00 $92,414.40
Wade Piersall $50,098.00
$119,861.00
Wade Piersall $23,000.00
$50,000.00
$170,773.12
$30,000.00
$0.00 $493,574.00 $326,779.26
$153,000.00
$0.00 $153,000.00 $0.00

$962,461,275.60 $1,713,324,637.37 $982,031,404.73

Funding/Source

Reserve Maintenance

Reserve Maintenance

Reserve Maintenance

Reserve Maintenance

Reserve Maintenance

Reserve Maintenance

Estimated
Bid
Opening

09-15-2020

08-19-2021

01-12-2023

05-18-2023

05-26-2023

06-15-2021

CM/Inspector Contractor

Built Right

Built Right
Construction

Logos

Built Right

Logos

Estimated
Construction
Start Date

09-21-2020

08-23-2021

05-23-2022

06-05-2023

07-10-2023

06-21-2021
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